Staff Agenda
11/19/13

1. Supervisors/GCWSA Meeting
2. SVEC
a. Audio-visual system
i. Financing documents signed 6/3
ii. AV being procured
iii. Waiting on contract from Russell
iv. Closed on financing 8/27
v. Equipment to be ordered and in by 10/15
vi. Installation by 11/15
vii. No Installation date set yet
3. Greensville County Office Park Master Plan Update
a. Meeting on August 29
b. Waiting on final draft
c. 2nd generation draft now available for review
4. Reassessment
a. October 2 re: meeting Board of Assessors & Blue Ridge
b. Assessment notices will go out after tax bills
c. Assessment notices will go out Nov 8
5. Washington Park Community Development Project , Phase V – Lin
a. Start up end of summer
b. Sending out RFP for engineering design
c. Selecting engineering firm
d. Contract with B&B 
e. Staff meeting to be set on or about Jan 15 to review preliminary application proposal.
6. Jones Mill Road Project – Lin
a. Management Team meeting scheduled June 25
b. Sending out RFP for engineering design
c. Selecting engineering firm
d. Reynolds Clark under contract
7. Reservoir
a. Sept submission to DEQ
b. Sept submission of PER to Rural Development
c. Concerns voiced by Norfolk
d. Responding to comments by regulatory agencies.
8. Expansion of Three Creek WWTP
a. 65% complete
b. Completion scheduled in December
c. October 23 meeting
9. I 95 Exit 4 Sewage Treatment Plant Improvements 
a. Completion date – July 31
10. Clearing of I95 Exit 13
a. Plans submitted by B&B
b. Lin to schedule meeting
c. Plans being reviewed by VDOT
d. Need agreement with Sadler
e. Need draft maintenance agreement with VDOT
f. Public Hearing scheduled for _______
11. Storm water Collection
a. ordinance preparation by Joyce Engineering
b. Presentation to Board 11/18
12. VDEM $50,000 Grant Implementation
a. Waiting to procure radios
b. Next meeting??
13. Safety Program 
14. Complaints
a. Nov 18 court date to have judge ensure compliance
15. Scanning Project
16. Washington Park Phase IVB
a. Design for proposed drainage system complete
17.  Moore’s Ferry Road Water Project
a. B&B contract
b. Will be finished with PER in mid December
18. Implementation of GCWSA FY 14 capital projects
19. RFP for Sheriff’s Office Expansion
a. Proposals due December 19
20. RFP for Courthouse Security
a. Proposals due December 19
21. Door to door trash pickup in Jarratt
a. Concept presented to Board 11/18
22. Warrants for trash violators
23. Rural Development Equipment Grant for Phase III
24. U.S. Route 301 North Sidewalk Project

New
25.  Provision of internet services to residents in County
26. Economic Development Web Page






Pending Items
1. Williams Road Utilities
a. Surveys complete
b. House inspections complete
c. Lin to schedule meeting to review info


Completed Items – Starting January 2013
1. Enterprise Zone (Jan 2013)
2. Tobacco Commission application – MAMaC, Phase III (Jan 2013)
3. FY 2014-2018 County Capital Plan (Feb 2013)
4. Transition Plan – Solid Waste
5. Jarratt WWTP Improvements
6. Centrifuge at Three Creek WWTP
7. Operating Policies – due by Feb 28
8. Progress Edition
9. SVEC
1. Sign
10. Civil Penalties - Trash
11. County Garage
12. Today Kaine and Forbes – request for funds
13. Pay Plan Update
14. Southside Virginia Education Center Phase III - CDBG Issue
15. FY 2014 County Budget
16. Parking Lot – Phoenix Building
1. Regrade and patch
i. Complete other than pouring concrete curb
17. Update fee schedule on Golden Leaf Commons
18. Recycling Program 
19. VDOT – Revenue Sharing Program application
20. VDOT – EDA
21. SVEC
1. Sound attenuation system 
i. (June 17th installation)
22. Comprehensive Plan Update
1. Planning Commission June 11
2. Board of Supervisors July 17
23. Solid Waste Sites – Reggie
1. Construction 
i. 8 open, 
ii. Last 3 open by Sept 7
24. GCWSA Radios
1. Replace 3 unusable radios in vehicles
2. Radios are in
25. Twice Payment of property taxes
1. Present to Board by July 31
2. New direction approved by Board
3. Public Information Meetings Sept 11 and 18
4. Board approved no change in policy
26. Extension of Belfield Road to Purdy Road
1. Lin to set meeting with Peggy
2. Residents do not want project
27. Update MAMaC Business Plan 
28. County Web Page
1. Meeting August 29
2. To be complete 10/15
3. Implementation/updating plan needed
4. Training on Oct 29, launch on Nov 4
27. Blanks Lane Water Project
a. Preconstruction June 10
b. Construction to begin by July 10
c. Construct started/finished
d. Need press release that project is finished
28. Complaints
a. Brink Tire Pile – June 27 Court date
b. Pile being relocated unlawfully
c. Barley pile resolved
d. Nov 18 court date to have judge ensure compliance
29. 


Inactive Projects
a. Business Incubator


